

One Supply Meeting 8-9 December 04 - Action Items

The following action items were taken as part of the One Supply review (items in bold text indicate "critical path" items; i.e., items that need to be completed prior to deciding whether to implement One Supply):

Line Item	Activity	Description	Status	Comments
A-1	NAVSUP 4112	Determine why individual fleet units are being accessed to pay for SALTS service for FY 05	Open	12/8: The group identified that fleet units are being accessed individual costs for FY 05
A-2	SSCN	Establish a date for a final decision on One Supply	Complete	12/22: Final decision deadline date has been determined to be 01 Feb 05
A-3	PMW-150	FFC requested PM perspective of requirements associated with transition to the DLMS standard	Open	12/8: Need to determine impact of DLMS standard requirements
A-4	NAVSUP 4112/ FFC/ TYCOMs	Review CMP/FRP data mining programs to determine if there are any changes impacted by deploying One Supply	Open	12/8: Need to determine any impact on CMP/FRP in regards to data mining and RSupply
A-5	NAVSUP 4112	Establish a work group for reviewing Financial B1 processing under One Supply.	Open	12/8: Need to establish a working group for B1 processing. A One Supply decision is not impacted by the use of B1 processing.
A-6	NAVSUP 4112/ FFC/ TYCOMs	Review updates for training requirements for the delivery of One Supply	Open	12/8: Need to review training requirements for transition to One Supply
A-7	SSCN	Review CY 06 RSupply Force TRs/CPs and provide an overall ROM	Open	12/22: SSCN working estimate of CY 06 RSupply Force TRs/CPs to be included in One Supply baseline
A-8	NAVSUP 4112	Update RSupply Unit Level Users Manual associated with One Supply	Open	12/8: Current Users Manual will require updating
A-9	FFC/ TYCOMs	Update list of discussion topics (One Supply critical path items)	Closed	12/22: List completed
A-10	NAVSUP 4112	Request funding from Resource Sponsor for incremental One Supply costs	Open	12/22: Funds may be available; submission of specific request is dependent upon completion of Action Items A-4, A-6, A-7, and A-9
A-11	NAVSUP 4112	Update NTSP	Open	12/8: Requirement identified. Will apply after decision to implement One Supply
A-12	NAVSUP 4112	Coordinate update of NETC, FAST, ATGPAC training curricula	Open	12/8: Requirement identified. Will apply after decision to implement One Supply. Depends upon completion of Action Item A-11
A-13	NAVSUP 4112	Coordinate review and update of NECs based on transition to One Supply	Open	12/8: Requirement identified. Will apply after decision to implement One Supply
A-14	NAVSUP 4112/ SSCN/ TYCOMs	Resolve functional discussion items	Open	12/22: List of items received from SSCN 22 Dec 04 (see Action Item A-9). Continuing to work issues with TYCOMs.